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PROJECT KICK-OFF PLANNING &
DESIGN FINAL MASTER PLAN

M A S T E R  P L A N N I N G  P R O C E S S  D I A G R A M

S TA U N TO N  S TAT E  PA R K
COLORADO STATE PARKS

MASTER PLAN
DOCUMENT

P U B L I C  I N V O LV E M E N T P R O C E S S

Construction
Feasibility

Legal
Overlay

Social
Overlay

Master Plan Advisory Council 

Informational Open Houses
March 3rd and 12th, 2008

Public Input Open Houses
May 1st and May 6th, 2008

Public Review Open House 
Preliminary Master Plan - Winter 2009

Public Review Open House 
Final Master Plan - Summer 2009

November 2007

May 21, 2008
Planning Team “Charette” 
State Parks Staff and 
Consultant

Colorado State Parks Staff

MPAC Kick-off
04-23-08

Review Public Input
05-19-08

Review Charette Alternatives
06-10-08

Preview Preliminary Master Plan
Winter 2009

Preview Final Master Plan
Summer 2009

Preview Open House Process
04-17-08

Review Public Input
05-13-08

Review Charette Alternatives
06-04-08

Preview Preliminary Master Plan
Winter 2009

Preview Final Master Plan
Summer 2009
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DESIGN
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     Sensitivity

Recreational
Overlay

INVENTORY

ANALYSIS

STATE PARK 
GOALS

SUITABILITY 
(Recreation

Facility and Use)

Alt. 1

Alt. 2

Alt. 3

PRELIMINARY
MASTER PLAN

Review and Test

Colorado State Parks Board 

Review Charette Alternatives
08-22-08

Preview Preliminary Master Plan
Winter 2009

Preview Final Master Plan
Summer 2009


